
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

5:59 PM
Run date

Time

Reviewer: Klebanov, Gilel 07-Apr-10

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Modanlou, Masoud
Diary #: 020 Date: 11-Mar-2010 Thursday

Approved Date:

Shift Hours: 07:00 am 04:30 PM Break: Over Time: 01:00

Const Calendar Day: 184

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

ABF’s ironworkers, surveyors hours and OT may not carried by myself,  other CT inspectors may have 
captured these operation, location, and hours including overtime.
I attended safety meeting from 8.00 to 9:30 am today.

Bid Item: 056 X-L02-CBM.05604-0120F4 E-W Line Cross Over Lift 02 Cross Beam

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM AARON KENTIronworker 8.00 2.00 0.00 10.00

JNM AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM ENRIQUE ROBLESIronworker 8.00 2.00 0.00 10.00

APP TODD JACKSONIronworker 8.00 2.00 0.00 10.00

FOR EDWARD MEYERIronworker 0.00 0.00 0.00 0.00

JNM ROBERTO HERNENDEZIronworker 8.00 2.00 0.00 10.00

APP MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

JNM JERRY KUBALAIronworker 0.00 0.00 0.00 0.00

JNM STANLEY DALIEIronworker 0.00 0.00 0.00 0.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM JOSUE GALVANIronworker 8.00 2.00 0.00 10.00

JNM GABRIEL RIOSIronworker 8.00 2.00 0.00 10.00

Jim Ga 0.00 0.00 0.00 0.00

Diary: Dispute

Work description.

1– Removal of W line truss inner walkway guardrails for pushing cradle L04W with gantry and
crossbeam.
2– Appling grease on top of neoprene pads.
3– Pushing cradle L04W with gantry and crossbeam to Lift 2 position, the pushing process is too slow
because of the gantry’s overhang beams. 10ft to 12 ft per hour.
4– Reinstall of W line truss inner walkway guardrails.
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5–  Modifications of pedestals in cradle L05E.
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